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04/20/05 Statement of Ongoing Contracts as of 05/03/05

02District

02-LAS-44-14.5/0

02-LAS-44-/14.7

02-LAS-395-11.8/24.8

02-LAS-395-49.5/0

02-LAS-395-133.0/139.9

02-MOD-299-9.5/17

Fed Aid

HA26

HA22

HA22

HA26

HM1

HM1

Pgm Code
IN LASSEN COUNTY ABOUT 37 KM EAST OF
OLD STATION AT THE BOGARD SAFETY
ROADSIDE REST AREA

IN LASSEN COUNTY ABOUT 14.0 KM EAST
OF OLD STATION FROM SHASTA COUNTY TO
CRATER LAKE ROAD

IN LASSEN COUNTY NEAR HALLELUJAH
JUNCTION FROM 6.4 KM SOUTH OF LONG
VALLEY CREEK BRIDGE TO 0.2 KM NORTH
OF WILLOW RANCH CREEK BRID

IN LASSEN COUNTY ABOUT 12 KM NORTH OF
MILFORD AT THE HONEY LAKE SAFETY
ROADSIDE REST AREA

IN LASSEN COUNTY NEAR MADELINE FROM
1.5 KM NORTH OF SAGE HEN SUMMIT TO
MODOC COUNTY

IN MODOC AND SHASTA COUNTIES AT
VARIOUS LOCATIONS

Description 

BUILD NEW FACILITY

ROADWAY REHABILITATION

ROADWAY REHABILITATION

REHABILITATE REST AREA

ASPHALT RUBBER CHIP SEAL

CHIP SEAL

Type Of Work
HAT CREEK CONSTRUCTION AND
MATERIALS INC

HAT CREEK CONSTRUCTION AND
MATERIALS INC

TEICHERT CONSTRUCTION

D H WILLIAMS CONSTRUCTION
INCORPORATED

WESTERN STATES SURFACING INC

WESTERN STATES SURFACING INC

Contractor

BURNEY CA 96013

BURNEY CA 96013

SACRAMENTO CA 95827

FRESNO  CA 93704

MODESTO  CA 953514770

MODESTO CA 953524770

(530)335-5501

(530)335-5501

(916)386-5936

(559)241-0374

(209)525-9065

(209)525-9065

SOLANO, MATT

ALEXANDER, NATHAN

MINDUS, CARL

GREENE, DAVE

BARNES, W. BILL

BADE, TIM

Resident
Engineer

(530)895-4618

(530)225-2922

(530)257-7383

(530)257-8120

(530)225-3364

(530)225-3158

 $2,586,956

 $10,836,144

 $10,549,149

 $2,745,685

 $423,065

 $886,216

Bid + CCOs

 $611,584

 $8,120,625

 $9,853,913

 $1,065,979

 $0

 $23,000

Comp To  date

 $0

 $0

 $6,510

 $45,896

 $0

 $23,000

This Month
05/12/04

12/08/03

04/09/03

06/18/04

03/09/05

05/25/04

Awarded

05/24/04

12/16/03

04/22/03

07/06/04

03/25/05

06/04/04

Approved

09/20/05

02/09/05

10/20/05

09/20/05

04/29/05

07/29/05

Est Comp

 33%

 58%

 100%

 31%

 0%

 63%

%Time

 24%

 75%

 97%

 38%

 0%

 3%

% Work 

SUSPENDED

SUSPENDED

 

 

 

SUSPENDED

Message

02-361804

02-325804

02-258504

02-357904

02-1C9304

02-0C9004

Contract 

ACNH-P044-(041)

ACNH-P044-(040)

ACNH-P395-(197)

ACNH-P395-(204)

  

  

HG-P044-(041)

  

  

G-P395-(204)

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

24339 HWY 89 N

24339 HIGHWAY 89

P O BOX 276830

4969 NORTH GLENN AVENUE

P O BOX 4770

P O BOX 4770

3881 BENETAR WAY #C &
F

4300 CATERPILLAR ROAD

P.O. BOX 270430

P.O. BOX 270430

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

CHICO, CA 95928

REDDING, CA 96003

SUSANVILLE, CA 96127-
0008

SUSANVILLE, CA 96127

REDDING, CA 96003

REDDING, CA 96003

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

02District

02-PLU-36-3.6/3.8

02-PLU-70-.7/1.3

02-PLU-70-3.0/7

02-PLU-70-50.0/51.6

02-PLU-89-.7/2.7

02-SHA-5-17.3/0

Fed Aid

HB1

HB1

HA21

HB1

HB1

HB1

Pgm Code
IN PLUMAS COUNTY NEAR CHESTER FROM
3.4 KM EAST TO 3.7 KM EAST OF USFS
ROAD 28N50

IN PLUMAS COUNTY NEAR STORRIE FROM
GRIZZLEY DOME TUNNEL TO 0.2 KM EAST
OF ELEPHALT BUTTE TUNNEL

IN BUTTE, PLUMAS AND LASSEN COUNTIES
AT VARIOUS LOCATIONS

IN PLUMAS COUNTY NEAR QUINCY FROM 0.3
KM EAST OF MASSACK SAFETY ROADSIDE
REST AREA TO 0.1 KM EAST OF SQUIRREL
CREEK ROAD

IN PLUMAS COUNTY NEAR GRAEAGLE FROM
1.1 KM NORTH OF SIERRA COUNTY TO 1.1
KM SOUTH OF SULPHUR CREEK BRIDGE

IN SHASTA COUNTY IN REDDING AT ROUTE
5 AND 299 SEPARATION

Description 

WIDEN PAVED SHOULDER

INSTALL TUNNEL LIGHTING

BRIDGE REHABILITATION

ICY PAVEMENT WARNING SIGN

REALIGN CURVE

INSTALL SIGNAL

Type Of Work
TULLIS INC

TENNYSON ELECTRIC INC

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

ROYAL ELECTRIC COMPANY

STEVE MANNING CONSTRUCTION INC

RON HALE CONSTRUCTION INC

Contractor

REDDING CA 96049

LIVERMORE CA 94550

BENICIA CA 94510

SACRAMENTO CA 958230407

REDDING CA 96049

SHASTA LAKE CA 96019

(530)241-5105

(925)606-1038

(707)746-8028

(916)428-0286

(530)244-7097

(530)275-7844

GREENE, DAVID

ROGERS, JIM

ROGERS, JIM

CHAFFIN, FRED

CHAFFIN, FRED

MENDOZA, SERGIO

Resident
Engineer

(530)257-8120

(530)895-5245

(530)895-5245

(530)283-9368

(530)283-9368

(530)225-2056

 $186,952

 $475,225

 $22,331,081

 $902,500

 $3,264,623

 $761,042

Bid + CCOs

 $93,250

 $0

 $19,956,760

 $0

 $89,898

 $12,047

Comp To  date

 $83,100

 $0

 $254,269

 $0

 $0

 $0

This Month
02/24/05

02/18/05

08/01/02

12/22/04

09/01/04

06/29/04

Awarded

03/03/05

03/07/05

08/12/02

01/10/05

09/09/04

07/19/04

Approved

05/27/05

10/07/05

05/27/05

03/29/05

04/28/05

11/15/04

Est Comp

 77%

 0%

 95%

 0%

 29%

 34%

%Time

 50%

 0%

 89%

 0%

 3%

 2%

% Work 

 

 

 

SUSPENDED

SUSPENDED

SUSPENDED

Message

02-1C1004

02-398004

02-3016U4

02-0C0504

02-366004

02-397604

Contract 

ACST-P036-(079)

ACST-P070-(085)

STP-P070-(074)

  

ACST-P089-(084)

ACIM-005 -(324)

PH-P036-(079)

PH-P070-(085)

ACBH-P070-(074)

  

PH-P089-(084)

G-005 -(324)

  

  

AC-P070-(074)

  

  

  

SWPPP

SWPPP

 

SWPPP

SWPPP

SWPPP

P O BOX 493416

7275 NATIONAL DR SUITE A2

3701 MALLARD DR

P O BOX 231430

P O BOX 491660

P O BOX 795

P.O. BOX 270430

3881 BENATAR, SUITE C

3881 BENETAR WAY,
SUITE C

1555 EAST MAIN STREET

1555 EAST MAIN STREET

4300 CATERPILLAR RD

SUSANVILLE, CA 96127

CHICO, CA 95928

CHICO, CA 95928

QUINCY, CA 95971

QUINCY, CA 95971

REDDING, CA

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

02District

02-SHA-36-7.5/7.7

02-SHA-273-11.1/12.7

02-SHA-273-16.7/20

02-SHA-299-76.1/77.9

02-SIS-5-16.0/20.6

02-SIS-89-25.0/0

Fed Aid

HA21

HB1

HA22

HM1

HA22

HB71

Pgm Code
IN SHASTA COUNTY NEAR PLATINA FROM
0.2 KM WEST TO 0.3 KM EAST OF MIDDLE
FORK COTTONWOOD CREEK BRIDGE

IN SHASTA COUNTY IN REDDING AT
VARIOUS LOCATIONS FROM CANYON ROAD TO
SOUTH BONNYVIEW ROAD

IN SHASTA COUNTY IN REDDING AT
VARIOUS LOCATIONS

IN SHASTA COUNTY AT VARIOUS LOCATIONS

IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

IN SISKIYOU COUNTY AT MC CLOUD AT 0.5
KM NORTH OF BROADWAY

Description 

BRIDGE REPLACEMENT

INSTALL TRAFFIC SIGNAL

REHABILITATE ROADWAY AND BRIDGE

REHABILITATE PAVEMENT

ASPHALT CONCRETE OVERLAY

PEDESTRIAN UNDERCROSSING

Type Of Work
MERCER FRASER COMPANY

TULLIS INC

J F SHEA CO INC

WESTERN STATES SURFACING INC

J F SHEA CO INC

STEVE MANNING CONSTRUCTION INC

Contractor

EUREKA CA 95502

REDDING CA 96049

REDDING CA 960494519

MODESTO  CA 95352

REDDING CA 960494519

REDDING CA 96049

(707)443-6371

(530)241-5105

(530)246-4292

(209)525-9065

(530)246-4292

(530)222-0810

RINARD, WAYNE

BLINE, JEFF

WOOD, JAMES

SMOLENSKI, JAMES

PASCAL, TONY

PASCAL, TONY

Resident
Engineer

(530)527-8412

(530)527-8418

(530)225-3160

(530)225-3247

(530)225-3288

(530)225-5388

 $1,685,180

 $370,935

 $11,274,885

 $916,718

 $6,774,871

 $377,788

Bid + CCOs

 $6,000

 $0

 $3,747,775

 $924,652

 $353,022

 $0

Comp To  date

 $6,000

 $0

 $49,545

 $200

 $190,244

 $0

This Month
09/28/04

04/13/05

02/06/04

04/16/04

08/17/04

01/31/05

Awarded

10/13/04

04/21/05

02/19/04

04/26/04

08/31/04

02/08/05

Approved

12/20/06

10/01/05

09/29/04

10/14/05

05/04/05

Est Comp

 0%

 0%

 48%

 100%

 2%

 0%

%Time

 0%

 0%

 33%

 95%

 5%

 0%

% Work 

SUSPENDED

 

SUSPENDED

 

 

SUSPENDED

Message

02-310904

02-397704

02-327204

02-0C2604

02-387604

02-394704

Contract 

ACST-P036-(077)

ACST-P273-(006)

IM-    -(   )

  

ACIM-005 -(161)

ACNH-P089-(085)

P-P036-(077)

PHG-P273-(006)

P-X089-(081)

  

  

STPL-5902-(045)

  

  

  

  

  

ER-5902-(045)

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 1006

P O BOX 493416

P O BOX 494519

P O BOX 4770

P O BOX 494519

P O BOX 491660

1222 BELLE MILL ROAD

122 BELL MILL ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR RD

1625 MOTT ROAD

P.O. BOX 496073

RED BLUFF, CA 96080

RED BLUFF, CA 96080

REDDING, CA

REDDING, CA

MT SHASTA, CA 96067

REDDING, CA 96049-6073

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

02District

02-SIS-96-20.0/20.1

02-SIS-263-54.6/57.1

02-TRI-3-6.5/0

02-TRI-299-36.1/36.4

02-TRI-299-51.9/52.4

02-TRI-299-56.8/0

Fed Aid

HA23

HM1

HA21

HB1

HB1

HA26

Pgm Code
IN SISKIYOU COUNTY ABOUT 19 KM EAST
OF SOMES BAR AT 0.8 KM EAST OF TI
CREEK BRIDGE

IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

IN TRINITY COUNTY IN HAYFORK FROM 0.1
KM NORTH OF MORGAN HILL ROAD TO
CLINIC AVENUE

IN TRINITY COUNTY NEAR HELENA FROM
1.3 KM WEST TO 0.8 KM WEST OF NORTH
FORK TRINITY RIVER BRIDGE

IN TRINITY COUNTY AT WEAVERVILLE FROM
BREMER STREET TO MOUNTAIN VIEW STREET

IN TEHAMA, SHASTA, SISKIYOU,
TRINITY, LASSEN AND PLUMAS COUNTIES
AT VARIOUS LOCATIONS

Description 

DRAINAGE AND SLOPE PROTECTION WORK

CHIP SEAL COAT

REPLACE BRIDGE (SCOUR)

WIDEN EXISTING HIGHWAY

WIDEN SHOULDERS

UPGRADE REST AREAS

Type Of Work
ROBERT J FRANK CONSTRUCTION
INC

NORTHWEST PAVING

SHASTA CONSTRUCTORS INC

R BROWN CONSTRUCTION COMPANY
INC

BLAISDELL CONSTRUCTION INC

M D S CONSTRUCTION

Contractor

REDDING CA 96003

REDDING CA 96001

REDDING CA 960491539

WILLOW CREEK CA 95573

REDDING CA 960493459

REDDING CA 96003

 

(530)246-4388

(530)365-3930

(530)629-3702

(530)245-0132

(530)275-2779

PASCAL, TONY

DARNALL, MARK

MOGAN, MICHAEL

WING, KATHRYN

MENDOZA, SERGIO

Resident
Engineer

 

(530)235-9806

(530)365-1779

(530)225-3482

(530)225-3212

(530)225-2056

 $98,000

 $494,054

 $4,579,272

 $810,083

 $1,690,112

 $1,646,547

Bid + CCOs

 $0

 $466,831

 $1,597,223

 $3,750

 $1,273,463

 $1,623,436

Comp To  date

 $0

 $83

 $7,022

 $3,750

 $10,642

 $62,966

This Month
11/21/97

11/03/03

06/18/04

02/17/05

06/23/04

05/04/04

Awarded

11/21/97

11/14/03

07/06/04

03/01/05

07/06/04

05/19/04

Approved

08/30/05

12/01/05

08/09/05

06/20/05

04/21/05

Est Comp

 0%

 83%

 49%

 0%

 72%

 100%

%Time

 0%

 100%

 35%

 0%

 74%

 99%

% Work 

 

 

 

SUSPENDED

SUSPENDED

 

Message

02-340204

02-388704

02-364104

02-375004

02-354804

02-3580U4

Contract 

  

  

ACST-P003-(028)

ACST-P299-(146)

ACSP-P299-(144)

ACIM-000C-(261)

  

  

P-P003-(028)

PH-P299-(146)

PH-P299-(144)

G-000C-(261)

  

  

ACBR-P003-(028)

  

  

ACST-000C-(261)

 

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

2806 TARMAC ROAD

8115 SECLUDED VALLEY DRIVE

P O BOX 491539

P O BOX 406

P O BOX 493459

14771 WONDERLAND BLVD

3001 FREEMAN ST

4300 CATERPILLAR ROAD

4300 CATERPILLAR RD

4300 CATERPILLAR RD

ANDERSON, CA

REDDING, CA 96003

REDDING, CA

REDDING, CA

SWPPP Accepted

04/22/05

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

02District

 $743,227 $50,857,284 $87,839,712

02-VAR--/0

02-VAR--/0

Fed Aid

HB4N

HM1

Pgm Code
IN SISKIYOU, SHASTA, TEHAMA AND
LASSEN COUNTIES AT VARIOUS LOCATION

IN PLUMAS AND LASSEN COUNTIES AT
VARIOUS LOCATIONS

Description 

INSTALL SIGNS FOR EXIT NUMBERING

CHIP SEAL COAT

Type Of Work
SUPERIOR TRAFFIC SERVICES

ELKEN CONTRACTING INC

Contractor

COTTONWOOD CA 96022

LEMON GROVE CA 91945

(530)347-5701

(619)698-1168

TUHOLSKI, JERRY

BLINE, JEFF

Resident
Engineer

(530)225-3419

(530)527-8418

 $89,630

 $1,083,000

Bid + CCOs

 $36,563

 $997,513

Comp To  date

 $0

 $0

This Month
10/14/04

06/17/03

Awarded

10/27/04

07/01/03

Approved

03/01/05

09/20/04

Est Comp

 5%

 100%

%Time

 41%

 100%

% Work 

SUSPENDED

 

Message

02-397304

02-388504

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

2988 MAJESTIC OAK CIRCLE

7667 NORTH AVENUE

4300 CATERPILLAR

122 BELLE MILL RD

REDDING, CA 96003

RED BLUFF, CA 96080

SWPPP Accepted

Location



02-361804

02-325804

02-258504

02-357904

02-1C9304

02-0C9004

02-1C1004

02-398004

02-3016U4

02-0C0504

02-366004

02-397604

02-310904

02-397704

02-327204

02-0C2604

02-387604

02-394704

02-340204

02-388704

02-364104

02-375004

Contract

02-LAS-44-14.5/0

02-LAS-44-/14.7

02-LAS-395-11.8/24.8

02-LAS-395-49.5/0

02-LAS-395-133.0/139.9

02-MOD-299-9.5/17

02-PLU-36-3.6/3.8

02-PLU-70-.7/1.3

02-PLU-70-3.0/7

02-PLU-70-50.0/51.6

02-PLU-89-.7/2.7

02-SHA-5-17.3/0

02-SHA-36-7.5/7.7

02-SHA-273-11.1/12.7

02-SHA-273-16.7/20

02-SHA-299-76.1/77.9

02-SIS-5-16.0/20.6

02-SIS-89-25.0/0

02-SIS-96-20.0/20.1

02-SIS-263-54.6/57.1

02-TRI-3-6.5/0

02-TRI-299-36.1/36.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



02-354804

02-3580U4

02-397304

02-388504

Contract

02-TRI-299-51.9/52.4

02-TRI-299-56.8/0

02-VAR--/0

02-VAR--/0

Cnty Rt Pm

4

4

5

5

Page
Statement of Ongoing Contracts - Index

District Work Completed This Period

 Statement of Ongoing Contracts -Summary

02District

 $87,839,712  $50,857,284

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $20,457,344

 $27,095,722

 $35,393,463

 $4,893,183

 Bid + CCO

 $5,736,281

 $19,652,101

 $23,020,344

 $2,448,558

 Work Comp

District Total:

Work completed this Period:

-I-

-F-

-S-

-SH-


	02

